

MT Medicaid NPI Remediation



**Michelle Gillespie,
Montana MMIS Project Manager**

**Kristine Weinberger,
ACS Senior Consultant**

August 2007



Topics to Cover

- ▶ **Overview of Changes**
- ▶ **Contingency Plans**
- ▶ **Project Status**
- ▶ **Lessons Learned**

Complete Re-Enrollment

- ▶ **Re-Enroll 15K Providers**
- ▶ **Implement Enhanced Web Enrollment Capability**
- ▶ **Expand Provider File to Include New Data**
- ▶ **Educate Providers on Enrolling Clinics and Groups**

Cross Matching Solution

- ▶ **Create Cross Matching Logic**
- ▶ **Adapt Duplicate and Utilization Review Criteria due to Re-Enrollment**
- ▶ **Convert PA and Recipient Spend Down**

Rendering Provider

- ▶ **Implement Logic for Rendering**
- ▶ **Training for Staff and Providers**
- ▶ **Editing and Reporting Considerations**

UB04 and Revised CMS-1500 Forms

- ▶ **Revise Optical Character Recognition**
- ▶ **Publish Billing Instructions**
- ▶ **Train Staff**
- ▶ **Train Providers**

NPI Required Across The Board

- ▶ **NPI Required on all Claims**
- ▶ **NPI use on Web**
- ▶ **NPI use on Paper RA**
- ▶ **NPI use on Prior Authorization Requests**

Contingency Plans

- ▶ **Health Plan Contingency**
- ▶ **Capability for Provider Contingency through 05/23/2008**

Project Status

- ▶ **Started in November 2006**
- ▶ **45% of Providers Re-Enrolled**
- ▶ **System Testing**
- ▶ **UAT Scheduled for Beginning of September**
- ▶ **NPI Required October 1, 2007**

Lessons Learned

- ▶ **Begin Early**
- ▶ **Determine Key Staff Needed**
- ▶ **Consider Other Projects**
- ▶ **Awareness of Where Remediation is Required**

Questions



Contact Information

- ▶ **Michelle Gillespie,**
Montana MMIS Project Manager
Mgillespie@mt.gov

- ▶ **Kristine Weinberger**
ACS Senior Operations Consultant
Kristine.weinberger@acs-inc.com